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“ CA 65-59
9 March 19€5

U. 8. Government
washington, D. C.

Attention: Contracting Officer
STAT. Subject:

Gentlemen:

Your attention is invited to Monthly Progress Report No. 18 submitted to your
office under date of 10 February 1965, in which we advised that due to a
vendor's schedule slippage we would be unable to complete subject Contract
until approximately 1 May 1965, This date was based on the assumption the
vendor would deliver coupler and driver parts of acceptable quality. Upon
receipt of acceptable parts we reviewed the completion schedule submitted
with Report 18 and believe it to be valid, We therefore request an extension
__of the contract completion date to 1 May 1 965. This extension {s atho
additional cost to the Govérnment. \ ‘

R N TR

‘ Very truly yours,
STAT

Contract Administrator
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(65-015)

SCVEITERNTH MCNTHLY PROGREZSS REPORT
MODEL 933 FHASOLVLR SYSTELI

7 JANUARY 1965

1.  SUMARY
The following items were accomplished during this report period:

1.1 The metrolozy deta was reduced of the letest driver master
print sent tof | The dota indicated thot the
errors in this uni®t and the previous unit (Leing used by'[:::;to make
the driver part) are about equivalent. [ Thad no cxplanation
for this correspondence and lack of elimination of these apparent
errors.

1.2 |nas reguested that[::::;::::;]send to us the single

cycle master and the complete master from whicn tae prints were nade.
Metrology will be conducted on this progressive artwork in an attempt
to identify the step(s) in the process at vhich the apparent degrad-
ation in the sine function cccurs. The vendor nas agreed to send us
these units and we are presently aweaiting their arrivael.

1.3 Veekly telephone progress reports from | | have
been initicted. | :has had difficulty with vacuunm chamber contaxmin-
ation and non-uniform emulsion density im the [ | master. Barlier in
the program, a sample of [ |emulsion plate was cvaluated by
and declered suitable. No explanation is available for the apparen
discrepancy.

2. COUPLZR AI’D DRIVER PART FABRICATION

latest shipment date estimete for both driver and coupler parts
is the wee: of 11 January 1965. This represents a slip of about five
weeks from the promised delivery of the driver part of four veeis after
the master had veen delivered to[ | As reported in the sixteenth
monthly progress report, the coupler part was delivered the Iirst time
with an incorrect coupler bay width.

The following action has already been taken or will be taken during
the next report period to obtain these parts:

2.1 Veekly telephone prosress reports have been initiated.

2.2 Bids will be obtained from | |
for fabrication of the coupler, and| [for fobrication of the
driver using the[  |master, as e first step in 2 back-up effort of

JOPK.
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ST, 2.3 A liaison trip by a| |representative is tentatively
ploanned during the next report period if the latest shiprment dates are
not wet.

3.  SCHEDULZ

A day for day program slip is occurring due to:lack of delivery STAT
of the coupler and driver parts. The planred customer demonstration

date of 1€ January is no lonser valld. As stated in the sixteenth

monthly progress report, a new date will be established when delivery

and inspection of these parts are completed.
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